

NRO REVIEW COMPLETED

DATE 1535Z 17 JUNE 63

SECRET

1	2	3	4	5	6

PS  
RB

TO DIRECTOR

FROM

ACTION: OSA (1-15)

INFO: S/C (16)

TOR: 1727Z 17 JUNE 63

ROUTINE

IN 80020

TO

INFO

CITE

ATTN:

REF: SPECIAL MIRROR STATUS REPORT

SPECIAL MIRROR STATUS REPORT AS OF 14 JUNE 1963. THE STATUS OF BERYLLIUM MIRRORS IS AS FOLLOWS:

MIRROR BLANK NBR .1 - IN FINAL FIGURING. COMPLETION IS NOW ESTIMATED FOR 18 JUNE.

MIRROR NBR. 2 - FOR ASSEMBLY TEST USE.

MIRRORS NBR. 3, 4, AND 5 - DELIVERED.

MIRRORS NBR. 6, 11, AND 14 - MACHINING COMPLETE. SCHEDULED FOR

ON MONDAY, 17 JUNE.

MIRROR BLANK NBR. 8 - IN FINAL FIGURING. COMPLETION IS NOW ESTIMATED

FOR 21 JUNE.

MIRROR NBR. 9 - PERFORMANCE IS BEING FURTHER CHECKED SINCE FIGURE

DOCUMENT NO. 12  
NO CHANGE IN CLASS. ☒

☐ DECLASSIFIED

CLASS. CHANG. TO: TS 2011

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

S E C R E T

25X1

(IN 80020)

PAGE TWO

APPEARS TO DEGRADATE IN MOUNTING VERTICALLY. IT IS PLANNED TO MOUNT THIS MIRROR ON UNIT 4 EARLY NEXT WEEK TO OBTAIN TEST COMPARISONS WITH STRAIGHT THROUGH PHOTO DATA NOW BEING OBTAINED.

MIRROR NBR. 10 - INSTALLED ON UNIT NBR. 6 .

MIRROR NBR. 12 - IN CURING. TO BE TESTED ON TUESDAY AND IF SATISFACTORY DELIVERED TO PROJECT BY WEDNESDAY, 19 JUNE.

MIRROR NBR. 13 - IN FINAL FIGURING. COMPLETION IS NOW ESTIMATED FOR 18 JUNE.

MIRROR BLANKS NBR. 15, 16, AND 17 - IN FINAL MACHINING WHICH IS SCHEDULED TO COMPLETE FRIDAY, 21 JUNE.

END OF MESSAGE

S E C R E T